

Disclosure Report - Information disclosed by Department of Energy

Procuring Entity:	Department of Energy		
Project:	Construction of Overhead Power Lines, Substations and Service Connections under MAREP 7-Chikhwawa, Nsanje, Blantyre and NENO	Compact Fluorescent Lamps.	Wind Mapping in Malawi
Source of funding	GoM	World Bank	World Bank
Location	Rural areas of the target districts	Lilongwe	Country wide
Intended beneficiaries	Improved electricity access to the rural areas in the target districts	Improved access to energy saver lamps to all Malawians	Alternative source of energy for The Nation as a whole
For the Contract for Project Design:			
Number of companies expressing interest:	In house Design	Supply contract no need for design	31
Number of companies short listed:	N/A		6
Number of companies bidding:	N/A		6
Winning bidder:	N/A		Grontmij A/S
Tender process ICB or NCB and QCBS:	N/A		ICB
Estimated length of project <i>in months</i> .	N/A		30
Environmental Impact and Resettlement covered under design phase(Yes/No and Reason)	Yes		None
Actual length of project (commencement date to completion date) <i>in months</i> at completion of project.	N/A		Ongoing
Major Challenges	None		None
Design Status	Complete		70%
Initial Estimated price	N/A		
Price at contract completion	N/A	EURO 787, 909.53	
Instances of re-award for design	None		
For the Contract for Project Supervision:			
Number of companies expressing interest:	In house Supervision	In house Supervision	N/A
Number of companies short listed:	N/A	N/A	N/A
Number of companies bidding:	N/A	N/A	N/A

Procuring Entity:	Department of Energy		
Project:	Construction of Overhead Power Lines, Substations and Service Connections under MAREP 7-Chikhwawa, Nsanje, Blantyre and NENO	Compact Fluorescent Lamps.	Wind Mapping in Malawi
Winning bidder:	N/A	N/A	N/A
Tender process ICB or NCB and QCBS:	N/A	N/A	N/A
Estimated length of project <i>in months.</i>	N/A	N/A	N/A
Actual length of project (commencement date to completion date) <i>in months</i> at completion of project.	N/A	N/A	N/A
Major Challenges	None	None	N/A
Status	Complete	Complete	
Initial Estimated price			N/A
Price at contract completion	N/A	N/A	N/A
Instances of re-award for design	N/A	N/A	N/A
For the Contract of Works:			
Number of companies expressing interest:	No Eol	35	N/A
Number of companies short listed:	N/A	8	N/A
Number of companies bidding:	3	4	N/A
Winning bidder:	GIC Engineering	Phillips SA	N/A
Tender process ICB or NCB and QCBS:	NCB	ICB	N/A
Estimated length of project <i>in months.</i>	11	6 weeks	N/A
Actual length of project (commencement date to completion date) <i>in months</i> at completion of project.	11	6 Weeks	N/A
Major Challenges	None	None	N/A
Status	Complete	Complete	N/A
Initial Estimated price	Mk329,850,297.00	Mk400, 000,000.00	N/A
Price at contract completion		Mk 344, 065, 182.97	N/A
Instances of re-award for design	None	None	N/A
Formal instructions to remedy defective works:			

Procuring Entity:	Department of Energy		
Project:	Construction of Overhead Power Lines, Substations and Service Connections under MAREP 7-Chikhwawa, Nsanje, Blantyre and NENO	Compact Fluorescent Lamps.	Wind Mapping in Malawi
Number of those issued	N/A	None	N/A
Value of those issued	N/A	N/A	N/A
Number of those implemented	N/A	N/A	N/A
Value of those implemented	N/A	N/A	N/A
Any other recorded indication of the contractor failing to meet the specification, listing the source of the information and a brief comment on the nature and severity of the failure:	N/A	N/A	N/A
Changes to the scope of the project:			
Initial scope of project:	Construction of Overhead Power Lines, Substations and Service Connections	Supply of Compact Fluorescent Lamps.	Wind Mapping in Malawi
Final scope of project and reasons for changes:	No Change	No Change	No Change
Comments (including explanation of missing data):			
Most of the information (Actual hard copies) have been misplaced by the PE and the custodians rely much on Electronic Copies or solicit information that was sent to other organisations such as ODPP.			